Pioneer Mountains Scenic Byway :

Weekly Newsletter

‘Work completed dufind the week of July 16 through July 22:

Excavation continued at the upper end of the project and the rock blast took
place on Wednesday. Subgrade' finish wark progressed and waste material was
hauled to the Harrlson plt Finish work on the Grasshopper Creek bridge
continued. L
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'ACtIVItIeS scheduled JI‘ng th&'wé%k of July 23 through July 29:

L)

Excavation work at the upper ‘end of tpe proLeat ::hd subgrade finish work will
continue. Waste- mateﬂal will be hauled to the Harglson pit. Work at the
bridge will.continue.. Base aggregate placement is” scheduled. to begin ;thﬁ

week. _ " e . A

S

Campgrounds: “Price Creek and Grasshopper-campgrounds are open.

Traffic Control: Flaggersand a pilot.car guide traffic through the-project
‘as needed. A pilot car guides. trafficithrough the detour ‘route (Elkhofn Hot
Springs to Price C'reek) during work hours and the 30 feet (combined vehicle
length) restriction is in place. Vehicles with a combined length over 30 feet
are piloted through the Byway from 9:00 am to 10:00 am and from 2:00 pm to
3:00 pm. During non-work hours the Byway is open to public travel and there
are no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer

—

Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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